Block	Start (Monday)	Finish (Sunday)	Work Days	Real Weeks	022-02-06	2022-02-20	2022-02-27	022-03-20	022-03-27	022-04-10	022-04-24	022-05-01	022-05-15	022-05-29	022-06-05	022-06-19	022-07-03	022-07-10	022-07-24	022-07-31	022-08-14	022-08-28	2022-09-04	022-09-18	022-10-02	022-10-16	022-10-23	022-11-06	022-11-20	2022-11-27	022-12-11	022-12-25	2023-01-01	023-01-15	023-01-22	023-02-05	2023-02-12	023-02-26	023-03-12	2023-03-19	023-03-26	2023-04-02	023-04-16
Internal Workshop Efficiency	2					1												1		1			11	1												Ш	1						
UNAM Vacations									\Box																				П					П		П				П	T	T	П
					H			Н	H	-		Н					H	+	Н					+	Н	Н	-		Н			Н	+	Н	+	Н				\vdash	Ŧ	Ŧ	П
FDR Approval		2022-03-27	_		\vdash	-	-	+	+	_	\vdash	+	+	+		\vdash	+	+	+	+	+	+	+		\vdash	++	+	\vdash	+	+	+	+	+	+	+	\vdash	+	\vdash	+	\vdash	+	+	Н
Telescope Ready		2023-01-29			Ħ			+	\top	_	\vdash	\top	+	\pm		\vdash	\top	+	\vdash	+	+	+	\dashv		\vdash	\top	+	\vdash	\top	+	\pm	\top	\pm	$^{+}$	+	\vdash	+	\vdash		\vdash	+	+	Н
relescope ready		2025 01 25				-		+	+		\vdash	+	+	+			11	+		+		+	+				_		+			+	+	$^{+}$	+	+	+	\vdash		\dashv	+	+	Н
Optomechanics and Dummies								+	+		\vdash	+	+	\pm			11	+		+		+	+				+		\forall			+	+	$^{+}$	+	\vdash	+	\vdash		\dashv	\pm	+	Н
Optomocnames and Dammes							\rightarrow	+	\top		\vdash	+	\pm	\pm			\top	+	T	+	\pm	+	\dashv			\top	+	\vdash	\top			\top	\pm	$^{+}$	\top	\vdash	+	H		rt	\pm	+	Н
Conventional Machining	2022-02-13	2022-04-02	69	7								+					+	+		+						+			H					\forall	+	\vdash		H		rt	+	+	Н
CNC Machining	2022-02-13	2022-04-30	52	11								+					+	+		+						+	_		H					H	+	\vdash	_	H		\vdash	+	+	Н
Material for Laser/Cutter Machining	2022-02-13	2022-03-26	32	6								+	_	+			+	+	+	+	+		\dashv		\vdash	+	+	\vdash	+		-		+	+	+	\vdash	+			\vdash	+	+	Н
Laser/Cutter Machining	2022-03-27	2022-04-16	11	3							\vdash	+	-	+			+	+	+	+	_	+++	\dashv		\vdash	+	+	\vdash	+		-	+	+	+	+	\vdash	+	_		\vdash	+	+	Н
Anodization	2022-05-01	2022-04-10	10	2	-	+	++						-	+		H	+	+	+	+	+	+	+	_	\vdash	+	+	\vdash	+	-	+	+	+	+	+	++	+	+	+	\vdash	+	+	Н
Painting	2022-05-01	2022-05-14	6	1	-	+	\rightarrow	++	+	+				+		H	+	+	+	+	+	+	+	+	\vdash	+	+	\vdash	+	_	+	+	+	+	+	+	+	+	+	\vdash	+	+	Н
Assembly and Verification	2022-05-15	2022-05-21	15	2		+	+	++	+	+	+	+				+	+	+	+	+	+	Н	+	-	+	+	+	+	+	+	\vdash	+	+	+	+	+	+	+	+	+	+	+	\vdash
Assembly and vermeation	2022-03-22	2022-00-04	15	 	+	+	++	++	+	+	+	+			+	+	+	+	+	+	+	+	+	+	+	++	+	+	+	+	+	+	+	\forall	+	+	+	+	+	+	+	+	\forall
Support Structure	+		_	_	+	+	++	++	+	+	+	+	+	+	+	+	+	+	+	+	+	+	+	+	+	++	+	+	+	+	+	+	+	\forall	+	+	+	+	+	+	+	+	\forall
Support Structure	+		_	_	++	++	+	++	+	+	+	+	+	+		\vdash	+	+	+	+	+	H	+	-	\vdash	++	+	+	+	+	+	+	+	\forall	+	+	+	+	+	+	+	+	\forall
External Router Machining	2022-03-28	2022-04-24	40	4	\vdash		-	++				+	+	+		H	++	+	+	+	+	+	+		\vdash	++	+	\vdash	+	-	+	+	+	+	+	\vdash	+	-	+	\vdash	+	+	Н
-	2022-03-28	2022-04-24	24	_				++	\blacksquare	-			+	+			+	+	+	+	+	+	+		\vdash	++	+		+		-	+	+	+	+	\vdash	+	\vdash	+	\vdash	+	+	Н
Metrology			+	5			+	++	++		Н			+		\vdash	+	+	+	+	+	+	+	_	\vdash	++	+	\vdash	+	+	-	+	+	+	+	\vdash	+	\vdash	+	\vdash	+	+	Н
Conventional Machining	2022-04-11	2022-05-15	46	_		+		+	+						_		+	+	Н	+		+	-	+	Н	+	+	Н	+	_		+	_	+	+	\vdash	+		+	+	+	+	Н
Anodization	2022-05-16	2022-05-29	20	2	-			+	++	_		+					+	_	+	+		+	-		\vdash	++	+		+			+	_	+	-	\vdash	-			+	+	+	Н
Assembly, Integration, and Verification	2022-06-05	2022-06-18	20	2				++	+	-	\vdash	+	-	+		\vdash	+	+	+	+	-	-	+		\vdash	++	+	\vdash	+	_		+	+	Н	+	\vdash	+	\vdash	+	+	+	+	Н
	-		-					++	+	-	\vdash	+	-	+		\vdash	+	+	++	+	-	+	+		\vdash	++	+	\vdash	+	-	-	+	+	+	+	\vdash	+	\vdash	+	+	+	+	Н
Lifting Harness	+		_		₩		\rightarrow	++	+	+	\vdash	+	-	+	_	\vdash	+	+	++	+	+	+	\dashv	_	\vdash	+	+	\vdash	+	+	-	+	+	+	+	₩	+	\vdash	+	+	+	+	Н
	2002 05 16	2000 05 00	+ -	_	-			++	+	_	\vdash	+				\vdash	+	+	++	+	_	+	+		\vdash	++	+	\vdash	+	_	-	+	_	+	+	\vdash	+	\vdash	+	+	+	+	Н
Conventional Machining and Painting	2022-05-16	2022-05-22	6	1	-			++	+	_	\vdash	+					+	+	++	+	-	+	+		\vdash	++	+	\vdash	+	-	-	+	_	+	+	\vdash	+	-	+	+	+	+	Н
Verification	2022-06-19	2022-06-25	3	1	\vdash	+	\rightarrow	++	+	+	\vdash	+	+	+	_		++	+	++	+	+	+	+	_	\vdash	++	+	\vdash	+	-	+	+	+	+	+	₩	+	-	+	+	+	+	Н
	+				\vdash	+	\rightarrow	++	+	+	\vdash	+	+	+	_	\vdash	++	+	++	+	+	+	+	_	\vdash	++	+	\vdash	+	-	+	+	+	+	+	₩	+	-	+	+	+	+	Н
System-Level Verification	+		-	_	\vdash	+	-	++	+	+	\vdash	+	+	+	_	\vdash	++	+	++	+	+	+	+	_	\vdash	++	+	\vdash	+	-	+	+	+	+	+	₩	+	\vdash	+	+	+	+	\vdash
			-		-	-	\rightarrow	++	+	_	\vdash	+	-	+			-	+	++	+	_	+	-	_	\vdash	+	+		+	_	-	+	-	+	-	₩	+	-	-	+	+	+	Н
System-Level Verification	2022-06-26	2022-07-02	10	1			\rightarrow	++	+	-	\vdash	+	-	+				+	Н	+		+	-	_	\vdash	+	+	Н	+	_	-	+	_	+	+	₩	+	\vdash	_	\vdash	+	+	Н
							\rightarrow	++	+		-	+	_	\perp		\vdash	+	+	\vdash	+	_	\perp	\perp		Н	++	+	\vdash	+	_		\perp	_	\vdash	+	\vdash	+	\vdash	_	\vdash	+	+	Н
Instrument Cart							-	++	+		\vdash	\perp		\blacksquare			\perp	+	\perp	+			\perp		Н	\perp	_	Ш	+			\perp	_	\vdash	+	\vdash	-	\vdash	_	\vdash	+	+	Н
								\perp	\perp	_							\perp	_	Ш	\perp					Ш	\perp	_		Ш				_	Ш	_	Н				\vdash	4	4	Н
Conventional Machining and Painting	2022-05-23	2022-07-03	60						\perp											\perp					Ш	\perp			\perp			\perp		ш	_	Ш				\vdash	4	4	Ш
Verification	2022-07-04	2022-07-10	3	1	\vdash	\perp	$\perp \downarrow \downarrow$	++	\perp	_	\vdash	\perp	\perp	\perp	\perp	\vdash	\sqcup		\vdash	\perp	\perp	Ш	\perp	_	\vdash	$\perp \downarrow$	_	\vdash	\sqcup		Ш	\sqcup	\perp	\sqcup	\perp	Н	1	\vdash	\perp	\vdash	\perp	4	\vdash
								\perp	\perp	_		\perp					\perp	_	Ш	\perp					Ш	\perp			Ш			\perp	_	\perp	_	$\perp \perp$	_			\vdash	4	+	Ш
Packing and Shipping					\sqcup	\perp		\perp	\perp	\perp	\sqcup	\perp	_	\perp		\sqcup	+	\perp	\sqcup	\perp	\perp	\sqcup	\perp	_	\sqcup	$\perp \perp$	\perp	\sqcup	\sqcup		\perp	\sqcup	4	\sqcup	\perp	\sqcup	\perp	\sqcup		\dashv	\perp	+	\sqcup
					\sqcup	\perp		\perp	\perp	\perp	\perp	\perp	_	ш	_	\sqcup	\perp		\sqcup	\perp	\perp	\sqcup	\perp		\vdash	$\perp \perp$	\perp	$\perp \perp$	\sqcup		\perp	\sqcup	4	\sqcup	\perp	\sqcup	\perp			\dashv	+	+	Ш
Packing	2022-07-10	2022-07-16	10	1	-	+		\perp	\perp	\perp	\vdash	\perp	_	\perp	_	\vdash	\Box			\perp	\perp	\sqcup	\perp		\vdash	$\perp \perp$	\perp	\perp	\sqcup		\perp	\sqcup	4	\sqcup	\perp	\sqcup	\perp	\perp	\perp	\dashv	+	+	Ш
Shipping	2022-07-17	2022-07-30		2	\perp	\perp		\perp	\perp	_	\perp	\perp		\perp		\perp	\perp			\perp	\perp	Ш	\perp	\perp	\vdash	$\perp \perp$	_	\perp	\sqcup	_		\sqcup	\perp	Н	\perp	\sqcup	_	Ш	\perp	\dashv	4	4	\sqcup
					\sqcup	$\perp \perp$	$\perp \downarrow \downarrow$	$\perp \perp$	\perp	_	\sqcup	\perp	\perp	$\perp \perp$		\sqcup	\perp	\perp	\sqcup	\perp	\perp	Ш	\perp	_	\sqcup	$\perp \downarrow$	\perp	\sqcup	\sqcup		$\sqcup \bot$	\sqcup	\perp	\sqcup	\perp	\sqcup	_	\sqcup	\perp	\dashv	4	4	\sqcup
Vacations and Contingency			-		$\sqcup \!\!\! \perp$	$\perp \perp$		$\perp \perp$	\perp	_	\sqcup	\perp	\perp	\perp		\sqcup	$\perp \downarrow$	\perp	\sqcup	\perp	\perp	Ш	\perp	_	\sqcup	$\perp \downarrow$	\perp	\sqcup	\sqcup		$\sqcup \bot$	\sqcup	\perp	\sqcup	\perp	\sqcup	\perp	\sqcup	\perp	\dashv	4	4	⇊
					$\sqcup \!\!\! \perp$	$\perp \perp$		$\perp \perp$	\perp	_	\sqcup	\perp	\perp	\perp		\sqcup	\sqcup	\perp	\sqcup			Ш	$\perp \! \! \perp$		\vdash	$\perp \downarrow$	\perp	\sqcup	\sqcup	_	$\sqcup \bot$	\sqcup	\perp	\sqcup	\perp	\sqcup	\perp	\sqcup	\perp	\dashv	\perp	4	⇊
Contingency	2022-07-31	2022-08-27		4	-	\perp	$\perp \perp$	\perp	\perp	_	Ш	Ш		\perp	\perp	\perp	Ш	_	\sqcup									\perp	\sqcup	\perp		Ш	4	Ш	\perp	\perp	1	Ш	\perp	\dashv	4	4	Ш
Vacations	2022-08-28	2022-10-29		9	$\sqcup \bot$			$\perp \perp$	\perp		Ш					\sqcup	Ш		Ш	Ш								\perp	Ш			Ш	\perp	Ш	_	\sqcup		Ш		\dashv	4	4	Ш
									\perp								\perp	\perp		\perp					\sqcup	\perp						\perp		Ш	\perp	Ш				\perp	4	4	Ш
Installation and Commisioning																\Box	Ш					Ш			$\sqcup \bot$	$\perp \perp$						Ш						Ш	\perp	Ц	\perp	丄	
					$\sqcup \bot$			$\perp \perp$								$oxed{oxed}$									$\sqcup \bot$	$\perp \perp$								Ш						Щ	\perp	\perp	
Installation	2023-01-30	2023-02-05		1	-	Ш		Ш			Ш	ot		Ш		\Box			Ш	\perp		Ш	$oxed{\Box}$		\Box	\Box			\Box			Ш	╧	Ш						\Box	\perp	\perp	\square
Commisioning	2023-02-06	2023-03-05		4	Ш	ot		Ш	$\perp \! \! \perp \! \! \! \perp$	\perp	Ш	\perp		\perp T		Ш	ot			\perp		Ш			Ш	$oldsymbol{oldsymbol{oldsymbol{\sqcup}}}$	\perp	Ш	\sqcup			ot	\perp	\sqcup						Ш	\perp	\perp	\Box
					ΙT	17		$I \perp$			ΙT					LΤ			ıΤ			17			ιТ	\Box		ΙT	IT		ΙT	\Box		ΙŢ		ιТ		ΙŢ	1	ıΤ			ΙТ